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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Armored Vehicles

1.  This Modification 35 to Delivery Order 0025 under Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  The purpose of this modification is to augment the conditional acceptance terms and conditions specified in Modification 32 of this

delivery order.  Except as stated below, all other terms and conditions of Modification 32 remain in effect.

3.  Suspect Air reservoirs.

    a.  The Contractor agrees to retrofit all suspect stainless steel air reservoirs.

    b.  The Contractor agrees to divert from production all Rhino coated reservoirs and/or steel reservoirs to satisfy field retrofit

requirements.  Air reservoirs will be shipped in accordance with the Government's priorities.

    c.  Vehicles may be conditionally accepted with suspect reservoirs or previously used/sold air reservoirs provided they are used

with either an approved engineering patch or an acceptable mutually agreed upon protection blanket.

    d.  Subsequent to conditional acceptance, the vehicles with suspect air reservoirs will be shipped to the appropriate fielding

location and the suspect air reservoirs will be removed for reuse in production.

    e.  Contractor Logistics Support (CLS) will perform the retrofit of suspect air reservoirs in the field and the removal of suspect

air reservoirs that will be re-used in production.

    f.  The Contractor agrees to update the CDRL A044 with information on the quantity/location of air reserviors with hexavalent

chromium.

    g.  The DD250 for MGS081 must be annotated to reflect the presence of non-conforming air reservoirs.

4. PTO Spline Issue.

   a.  The Contractor agrees to retrofit the left and right side splines of all NBCRV and MGS vehicles upon completion of the

engineering test and validation.  The Contractor shall complete the engineering test and validation within 90 days of the award of this

modification. For the deployed vehicles, the work will be performed with the Government funded retrofit team but at no additional fee.

All garrison retrofit work will be performed at no additional cost to the Government.

   b.  Within 15 days after the completion of 1/25 RESET in Alaska, the Contractor shall provide the Government an analysis and

recommendation which assesses the spline failure rate data collected during 1/25 SBCT RESET as well as the DIMIS spline demand data on

the other eight (8) Stryker Vehicle configurations.

   c.  Reserve.

   d.  The Contractor shall provide an assessment of the contractor's engineering position to grease splines every 1500 miles.

5.  Turbo Issue.  Within 15 days of the execution of this modification, the Contractor shall provide a turbo corrective action plan.

6.  Common Power Steering Pump.  Within 10 days of the execution of this modification, the Contractor shall provide a power steering

pump update concerning the location of the remaining nine (9) suspect power steering pumps and provide a recommendation on how to locate

the balance.

7.  No later than 30 April 2007, the Contractor shall provide a corrective action plan to address the Remote Weapon Station (RWS)

configuration, Material Release Board (MRB) process, and documentation for software changes.

8.  The Contractor agrees to install the stubbing kit during production for the absent Embedded Training Modules (ETM) on vehicles which

will not receive an Remote Weapon System (RWS) after acceptance.  Within two (2) weeks of the award of this modification, the Contractor

shall:

    a. Red-line the Operation Sheets for use of the stubbing kits as GFM until the contractor's proposal, CCP644, is negotiated.

    b. Provide the effectivity date of the stubbing kit production cut-in.

9.  Reserve.

10. Commander's Panormic Viewer(CPV).  With the replacement of the CPV Electronics Unit (EU), the scene on the display is now consistent
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with the design.  The CPV day wide field of view angle was designed to enable the maximum horizontal field of view to be displayed.

This was accomplished by setting the nominal day wide field of view angle to be very near the opening of the CPV day window frame.

Occasionally, due to tolerancing, a small portion of the CPV window frame (approximately 1/4 inches on each side of the display image

that is present due to the camera (4:3) versus display (16:9) aspect ratios.  Therefore, you obtain about 1 1/4 inches (due to aspect

ratio) plus about 1/4 inches (due to vignetting) for a total amount of about 1 1/2 inches on each side of the display (right and left

sides).  This is inherit to the design and is considered normal.  Vehicle MGS081 may be conditionally accepted with this condition.

11.  As a result of this modification, the price of this delivery order is neither increased nor decreased.  Except as stated above, all

other terms and conditions of this delivery order remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0031 ***
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